

ZiTel September 2022 Report

Completed mainline construction and splicing, actively turning up customers on:

- Stoney Fork Road
- Lipscomb Road

Construction has started on the roads below:

- Stewartville Road Primary Main Line – (from SRHS to Jordantown Road) – (aerial plant)
- EastLake Church Neighborhood
 - Hendrick Store Road - (Bore Shots completed, beginning mainline - buried)
 - Timberwood Lane - (Bore Shots completed, beginning mainline - buried)
 - Crystal Shores Drive - (Bore Shots completed, beginning mainline - buried)
 - Wayfarer Lane - (Bore Shots completed, beginning mainline - buried)
 - Custers Cove Way - (Bore Shots completed, beginning mainline - buried)
 - Brook Run - (beginning Bore Work)
 - White Cap Lane - (beginning Bore Work)
 - Aspen Road - (beginning Bore Work)
 - Red Oak Road - (beginning Bore Work)
 - Peninsula Drive - (waiting on marking)
 - E Road, D Road, B Road - (waiting on marking)
 - Bent Tree Road - (waiting on marking)
 - Oak Hollow Road - (waiting on marking)
 - Pine Knob Circle - (waiting on marking)
 - Meadow Point Drive - (waiting on marking)

Huddleston Expanded Footprint

Permits pending submission or pending approval with VDOT

- Smith Mountain Parkway
- Dundee Road
- Altice Road
- Bold Branch
- Patmos Church Road
- Feldspar

October 2022 Plan

Construction for the above roads will continue with installation available shortly afterwards.

Construction scheduled to begin on Moneta Road, from Food Lion to the Hales Ford Bridge. (buried and aerial plant)

Permits expected for the roads below:

- Dickerson Mill Road
- Emmaus Church
- Diamond Hill Road
- Goodview Road (Diamond Hill Side)
- Trading Post Road